To:

T

To:
From:
Subject:
Mail Iqd:

PO

ERD/OERR (EPA5511)
REGIONO3.TAT (EPAB322Z)
RRC (EPAS374)

REGIONO3.TAT (EPA932Z) Delivered: Thu 25-

EZ POLREP #193
IPM-163-9001256-081150735

CAL CO, B

LAUREL AND CANAL STREETS
FHILADELFPHIA, PA
ATTN: TIM FIELDS, GREGG CRYSTALL, AND CHARLIE KLEEMAN

I. SITUATION (1700 HOURS, WEDNESDAY, 24 JANUARY 1980)

A.

B. PERSONNEL ON SCENE: EPA-1 TAT-1 ERCS5-8 MEDIC-1

C.

WEATHER: COOL MORNING HOURS, TEMPERATURES IN THE 50°S.

ESTIMATED COSTS TO DATE (COB 1/23/90)

Jan-90

AGENCY COSTS TO DATE CEILING
REGIONAL ERCS $ 1,629,717 $ 1,750,000
TAT 232,654 330,000
USCG/LAST 23,411 23,411
EPA DIRECT 72,828 125,000
EFPA INDIRECT 123,712 215,000
UNALLOCATED FUNDS 541,600

$ 2,082,322 $ 2,985,011

IT. ACTIONS TAKEN

A.

9:01 E3T Sye 16

DRUMS OF BASE/NEUTRALS WERE PLACED IN THE WARMING BAY IN

PREPARATION FOR FRIDAY SHIPMENT.

ADDITIONAL DRUMS OF HYDROCHLORIC ACID WERE STAGED IN

PREPARATION FOR THURSDAY GSHIPMENT.

CHARACTERIZATION OF UNKNOWN DRUMS CONTINUES.
STAGED INTO PROPER COMPATIBILITY GROUPS.

ITI. FUTURE PLANS

A.

DRUMS WILL BE

SHIPMENTS OF BASE/NEUTRAL LIQUIDS SCHEDULED FOR 1/26/90.

B. SHIPMENT OF HYDROCHLORIC ACID SCHEDULED FOR 1/25/90.



—

C. CATEGORIZED DRUMS TO BE STAGED INTO THE PROPER
COMPATIBILITY GROUP.

D. SUSPECT PHENOL DRUMS TO BE SAMPLED AND ANALYZED.

E. SAMPLING AND ANALYSIS OF DRUMS TO CONTINUE.

JACK OWENS, 035C
USEPA REGION I1II
PHILADELPHIA, PA



To: ERD/OERR (EPAS511)
To: REGIONO3.TAT (EPAS322)
To: RRC (EPAS374)

From: REGIONO3.TAT (EPA9322) Delivered:

Subject: EZ CHEMICAL POLREF194
Mail Id: IPM-163-900126-128661183

_POLREP #194
E-7 CHEMICAL CO. SITE

LAUREL AND CANAL STREETS
PHILADELPHIA, PA

Fri 26-Jan-90

ATTN: TIM FIELD3. GREGG CRYSTALL, AND CHARLIE KLEEMAN

I. SITUATION (1700 HOURS, THURSDAY, 25 JANUARY 1890)

A. WEATHER: RAIN ALL DAY, TEMPERATURES IN THE 50°5.

B. PERSONNEL ON SCENE: EPA-1, TAT-Z,

C. ESTIMATED COSTS TO DATE (COB 1/24/90)

AGENCY COSTS TO DATE
REGIONAL ERCS $ 1,633,887
TAT 233,171
USCG/LAST 23,411
EPA DIRECT 72,888
EPA INDIRECT 123,820

UNALLOCATED FUNDGS

$ 2,087,287

IT. ACTIONS TAKEN

ERC5-8, MEDIC-1

CEILING

$ 1,750,000
330,000
23,411
125,000
215,000
541,600

$ 2,985,011

A. 67 DRUMS OF HYDROCHLORIC ACID TRANSPORTED OFF S5ITE
TO STOUDT ENVIRONMENTAL (WASTE CONVERSION) IN

HATFIELD, PA.

B. 100 EMPTY DRUMS LOADED INTO WADCQ TRAILER FOR FUTURE

DISFPOGAL.

@

DISPOSAL TOMOREROW.

ITI. FUTURE PLANS

REMAINING BAGSE NEUTRALS STAGED IN WARMING BAY FOR

A. OSHIPMENTS OF BASE/NEUTRAL LIQUIDS SCHEDULED FOR

1/26/90,

B. ACIDS AND SLUDGES TO BE PREPARED FOR SHIPMENT.

14:17 EBT

q
+



C. CATEGORIZED DRUMS TO BE STAGED INTO THE PROPER
COMPATIBILITY GROUP.

D. BSAMPLING AND ANALYSIS OF DRUMS TO CONTINUE.

GEORGE ENGLISH, 0O5C
USEFA REGION III
PHILADELPHIA, PA



To:

To:

To:
From:
Subject:
Mail Id:

]
—7

ERD/OERR (EPABH11)
REGIONO3.TAT (EFPA9322)
RRC (EPA9374)

REGIONO3.TAT (EPA9322) Delivered: Tue 30-Jan-90 14:41 E5T

EZ POLREP #195
IPM-163-900130-132201121

C

LAUREL AND CANAL BSTREETS
PHILADELPHIA, PA

ATTN:

TIM FIELDS, GREGG CRYSTALL, AND CHARLIE KLEEMAN

I. SITUATION (1700 HOURS, FRIDAY, 26 JANUARY 1390)

A.

B.

cC.

WEEKLY UPDATE: ACTIVITIES AT THIS TIME CONCENTRATE
ON REMOVAL OF MATERIALS CONTAINED IN DRUMS. THIS
WEERK, 5000 GALLONS OF FLAMMABLE MATERIALS, Z400
GALLONS OF BASE LIQUIDS, AND 67 DRUMS OF HYDROCHLORIC
ACID WERE REMOVED FROM SITE. A HEATING SYSTEM HAS
BEEN IMPLEMENTED TO THAW THE CONTENTS OF THE THE DRUMS
PRIOR TO PUMPING.

WEATHER: INTERMITTENT RAIN AND STRONG WINDS THROUGHOUT
THE DAY. TEMPS IN THE 40°5.

PERSONNEL ON SCENE: EPA-1, TAT-Zz, ERCS-38. MEDIC-1

ESTIMATED COSTS TO DATE (COB 1/24/90)

AGENCY COSTS3 TO DATE CEILING
REGIONAL ERCS $ 1.646,457 $ 1,750,000
TAT 233,932 330,000
U5CG/LAST 23.411 23,411
EPA DIRECT 73.128 125,000
EPA INDIRECT 124,252 215,000
UNALLOCATED FUNDS 541,600

$ 2,101,180 $ 2,985,011

IT. ACTIONS TAKEN

A.

0

2400 GALLONS OF BASE LIQUIDS FROM 48 DRUMS TRANSFERRED
OFF SITE BY DELAWARE CONTAINER TO DELAWARE CONTAINER 1IN
COATSVILLE,PA.

ANALYTICAL TESTING ON REMAINING ALCHEM PRODUCT
COMPLETED.

DISPOSAL OPTIONS FOR SLUDGES PURSUED.

16

f
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I1II. FUTURE PLANG
A. EREMAINING DRUMS TO BE MOVED TO APPROPRIATE WASTESTREAMS.

B. INVENTORY OF LAB CONTAINERS FOR CRES TO BE PERFORMED.

]

REMAINING ACIDS TO BE PREPARED FOR SHIPMENT.

D. TANK INVENTORY TO BEGIN.

GEORGE ENGLISH, 0SC
USEPA REGION III
PHILADELPHIA, PA

17



To: ERD/OERR {EPASH11)Y
To: REGIONO3.TAT ({EFAB322°
To: RRC (EPAS374)
From: REGIONO3.TAT (EPA83%22) Delivered: Thu 1-Feb-90 14:30 EST Sye 163
subiect: E-Z CHEMICAL FPOLEEP #186
Mail Id: IPM-163-900201-130500069

POLREP #186

E-Z CHEMICAL CO. 3ITE

LAUREL AND CANAL STREETS

PHILADELPHIA, PA

ATTN: TIM FIELD3, GREGG CRYSTALL, AND CHARLIE KLEEMAN
I. SITUATION (1700 HOURS, MONDAY, 28 JANUARY 1990)

A. WEATHER: OVERCAST WITH HEAVY RAIN DURING THE
AFTERNOON, TEMP3 IN THE 40°5.

B. PERSONNEL ON SCENE: EPA-2, TAT-3, ERC3-8, MEDIC-1

@]

ESTIMATED CO5TS TO DATE (COB 1/29/80)

AGENCY COST5 TO DATE CEILING
REGIONAL ERCS $ 1,663,707 $ 1,750,000
TAT 235.556 330,000
U5CG/LAST 23,411 23,411
EPA DIRECT 73,873 125,000
EPA INDIRECT 125,602 215,000
UNALLOCATED FUNDS 541,600

$ 2,122,153 $ 2,985,011

IT. ACTIONS TAKEN

A. 168 EMPTY DRUMS REMOVED TO AN OFF SITE DISPOSAL FACILITY
THIS DATE.

B. ERCS5 INGSPECTED 14 TANKS THIS DATE TO ESTIMATE VOLUME OF
FRODUCT.

Q

TAT INVENTORIED 436 LAB CONTAINERS THIS DATE.

D. ERCS CONTINUED MOVING DRUMS INTO APPROPRIATE WASTESTREAMS.



-
4

III. FUTURE PLANS
A. ERCS CONTINUE TO MOVE DRUMS INTO AFPPROFPRIATE WASTESTREAMS.
B. INVENTORY OF LAB CONTAINEERS FOR CRES TO BE CONTINUED.
C. REMAINING ACIDS TO BE FPREPARED FOR SHIPMENT.
D.

TANK INVENTORY TO CONTINUE,

GEORGE ENGLISH., 06C
USEFPA REGION III
PHILADELPHIA, PA

on



Tc: ERD/OERR (EFA5511)
To:  REGIONO3.TAT (EFAS3E2)
To: ERRC (EFAS374)

From: REGIONO3.TAT (EFPAS322) Delivered:

Subject: E-Z CHEMICAL POLREFP #187
Mail Id: IPM-163-900201-130990330

POLREP #1897

E-Z CHEMICAL CQ. SITE

LAUREL AND CANAL STREETS
PHILADELFHIA, PA

Thu 1-Feb-90

ATTN: TIM FIELDS., GREGG CRYSTALL, AND CHARLIE KLEEMAN

I. GSITUATION (1700 HOURS3, TUESDAY., 30 JANUARY 1880)

14:33 E3T 5Sve

A. WEATHER: GSUNNY AND CLEAR WITH TEMPS IN THE UPPER 40°5.

B. PERSONNEL ON SCENE: EPA-2. TAT-3.

C. ESTIMATED COSTS TO DATE (COB 1/28/90)

AGENCY COSTS TO DATE
REGIONAL ERCS $ 1.663,707
TAT 235,556
USCG/LAST 23,411
EPA DIRECT 73,873
EPA INDIRECT 125,602

UNALLOCATED FUNDS

ERC5-3, MEDIC-1

CEILING

$ 1,750,
330,
23,
125,
215,
541,

gy
000
411
000
000
600

IT. ACTIONS TAKEN

A. ERCS5 PREPARED ACID DRUMS FOR DISPOSAL.

B. TAT INVENTORIED 156 LAB CONTAINERS THIS DATE BRINGING TE

TOTAL TGO 586.

Q

FOR PICK UP.

ITI. FUTURE PLANS

A. ERCS CONTINUE INVENTORY OF TANKS ON SITE.

8 PHENOL TESTED POSITIVE. OWNER OF PRODUCT TO BE CONTACTED

B. INVENTORY OF LAB CONTAINERS FOR CRES TO BE CONTINUED.

C. HYDROCHLORIC ACID AND SULFURIC ACID TO BE TAKEN

SITE.

GEORGE ENGLISH. 05C
USEPA REGION III
PHILADELPHIA, PA

OFF

163



- To: ERD/OERR {EPAGG11)
To: REGIONO3.TAT (EFPA93ZZ
Te:  REC (EFPA2374)
From: REGIONO3.TAT (EPAS3ZZ) Delivered: Mon 5-Feb-80 15:31 EST Sys 1
Subject: E-Z CHEMICAL SITE POLREP #1898
Mail Id: IPFM-163-S00205-139780183

POLREP #1191

E-7 CHEMICAL CO. SITE

LAUREL AND CANAL STREETS

PHILADELFHIA, FA

ATTN: TIM FIELDS. GREGG CRYSTALL, AND CHARLIE KLEEMAN

I. SITUATION (1700 HOURS., WEDNESDAY, 31 JANUARY 1830)
A. WEATHER: SUNNY AND CLEAR WITH TEMFPS IN THE UFPPEERE 50°3.
B. PERSONNEL ON SCENE: EPA-1, TAT-4, ERC5-3, MEDIC-1

C. ESTIMATED COSTS TO DATE (COB 1/30/380)

AGENCY COST3 TO DATE CEILING
REGIONAL ERCS $ 1,667,857 $ 1,750,000
TAT 236,548 330,000
U5CG/LAST 23,411 23,411
EPA DIRECT 74,433 125,000
EPA INDIRECT 126,601 215,000
UNALLOCATED FUNDBS 541,600

$ 2,128,850 $ 2,985,011

ITI. ACTIONS TAKEN

A. 52 DRUMS OF HYDROCHLORIC AND SULFURIC ACID TRANSFERRED
OFFSITE TO WASTE CONVERSION.

B. TRASH DUMPSTER MOBED ON SITE AND TRAGSH LOADED.
C. INVENTORY OF LAB CONTAINERS COMPLETED.

D. TAT INVENTORIED 161 LAB CONTAINERS THIS DATE BRINGING THE
TOTAL TO 757.

E. CURRENT INVENTORY OF REMAINING MATERIALS ON SITE BEGUN.



*

-~ LIII. FUTURE FLANS
‘ A. ERCS CONTINUE INVENTORY OF TANK3 ON BITE.
B. INVENTORY OF LAB CONTAINEERS FOR CRE5 TO BE CONTINUED.

C. SOLIDICATION OF SLUDGES DRUMS TO BE STARTED ON 2/1/90.

GEORGE ENGLIBH. 03C
USEPA REGION III
PHILADELFPHIA. PA

10



To:

TC) :

Teo:
From:
Subject:

Mail Id:

}

ERD/OERR (EPASH1L)
REGIONQ3.TAT (EPA23LZE)
REC (EFPA9374)

REGIONO3.TAT (EPA932ZZ) Delivered: Mon 5-Febk-80 15:33 E5T Sve

E-Z CHEMICAL S5ITE FOLREP #1893
IFM-163-300205-139960127

E-72 CHEMICAL CO. SITE
LAUREL AND CANAL SIREETS
PHILADELPHIA. PA

ATTN:

TIM FIELDS. GREGG CRY5TALL. AND CHARLIE KLEEMAN

I. SITUATION (1700 HOURS, THURSDAY, 1 FEBRUARY 18380)

A. WEATHER: SUNNY AND CLEAR WITH TEMPS IN THE UPPER 5075.

B. PERSONNEL ON SCENE: EPA-1, TAT-4, ERCG5-11, MEDIC-1

C. ESTIMATED COSTS TO DATE (COB 1/31/80)

AGENCY COBT5 TO DATE CEILING
REGIONAL ERCS $ 1,687,318 $ 1,750,000
TAT 237,846 330,000
UsCG/LAST 23,411 23,411
EPA DIRECT 74,718 125,000
EFPA INDIRECT 127,114 215,000
UNALLOCATED FUNDS 541,600

$ 2,150,408 $ 2,985,011

IT. ACTIONS TAREN

A.

D.

ROLLOFF FOR GSLUDGE SOLIDIFICATION PREFPARED FOR
OPERATIONS. KILN DUST AND SAWDUST MOBED ON SITE
FOR MIXING OPERATIONS.

PRESENT SITE INVENTORY COMPLETED. TAT TO FPREPARE
UFPDATED INFORMATION FOR PHILA. FIRE DEFT.

INVENTORY OF TANK CONTENTS COMPLETED.

TARP INSTALLED ON PERIMETER FENCE NEAR SOLID BULEKING
OFPERATIONS TO CONTROL DUST HAZARD.

CONTINGENCY PLAN FOR SLUDGE BULKING OFERATIONS PREFARED
BY TAT.

11

1



III. FUTURE PLANS
A. GSLUDGE BULKING OPERATIONS TO BEGIN Z/Z/20.

B. MEETING TO BE HELD MONDAY Z/5/90 CONCEENING REMAINING
PHASES OF FROJECT.

C. 05C TO CONTACT OWNERS OF REMAINING PRODUCT ON SITE.

D. TAT TO PREFARE LIST OF LABORATORY CONTAINERS FOR CRES.

GEORGE ENGLISH. 03C
USEFPA REGION I11
FPHILADELFHIA. PA



To:

To:

Tao:

From:
Subject:
Mail Id:

EED/QOERE (EFA5511)
REGIONO3. TAT (EFAS3EZ)
ERC (EFA9374)

REGIONO3.TAT (EPA932Z2) Delivered: Thu 8-Feb-30 15:

EZ CHEMICAL POLKEP #200
IPM-163-800208-138230429

-POLREP #200

E-Z CHEMICAL CO. SITE

LAUREL AND CANAL S5TREETS
PHILADELPHIA, PA

ATTN:

TIM FIELDS. GREGG CRYSTALL. AND CHARLIE KLEEMAN

I. SITUATION (1700 HOURS, FRIDAY. Z FEBRUARY 1880)

A.

@]

WEEKLY UPDATE: EFFORTS AT THIS TIME ARE BEING
CONCENTRATED ON BULKING OF SOLIDS AND SLUDGES. A 30
CUBIC YARD ROLLOFF IS5 STAGED ON SITE FOR MIXING
OPERATIONS. KILN AND SAW DUST ARE BEING USED AS
SOLIDIFYING AGENTS. 8302 LABORATORY CONTAINERS AND
26 TANKS INVENTORIED THIS WEEK. MATERIALS REMOVED:
52 DRUMS HYDROCHLORIC AND SULFURIC ACID: 163 EMPTY
DRUMS.

WEATHEER: MOSTLY CLOUDY, WITH OCCASIONAL LIGHT RAIN.
PERSONNEL ON SCENE: EFA-1, TAT-3, ERCS5-12Z., MEDIC-1

ESTIMATED COSTS5 TO DATE (COB z2/01/90)

AGENCY CO3TS TO DATE CEILING
REGIONAL ERCS $ 1,695,318 $ 1.750,000
TAT 238,972 330,000
USCG/LAST 23,411 23,411
EPA DIRECT 74,9388 125,000
EPA INDIRECT 127,600 215,000
UNALLOCATED FUNDS 541.600

$ 2,160,280 % Z2.835.011

IT. ACTIONS TAKEN

A.

Q

SOLIDIFICATION OF SLUDGES AND BULKING OF SOLIDS
BEGUN. 40 DRUMS BULKED THIS DATE.

TANK INVENTORY COMPLETED. 17 TANKS STILL CONTAIN
MATERIAL, 3 HAVE RESIDUE.

ALCHEM ANALYTICAL RESULTS COMPLETED. 22 DRUMS
HAVE POSITIVE PRODUCT CONTAINED.

BULKING EMERGENCY CONTINGENCY FLAN REVIEWED BY ALL
SITE PERSONNEL.

on

28 E&T

-
oy



I1I. FUTURE PLANS
A. GSLUDGE BULRING OFPERATIONS TO CONTINUE.

B. MEETING TO BE HELD MONDAY Z/5/90 CONCEENING REMAINING
FHASES OF PROJECT.

03C TO CONTACT OWNERS OF REMAINING PRODUCT ON SITE.

2

D, TAT TO FREFARE LIST OF LABORATORY CONTAINERS FOR CRES.

GEORGE ENGLISH. 05C
USEPA REGION III
PHILADELFHIA, FA

]



To: ERD/OERER (EPALRLI 1Y
To:  REGIONO3.TAT {EPAS3ZE)
To:  REC (EFPA93T741
From: EEGIONO3.TAT (EPA8322) Delivered: Thu 8-Feb-80 15:30 EBT Svs
Subject: EZ CHEMICAL POLREP #201
Mail Id: IPM-183-900208-139611086

FPOLREP #201

E-Z CHEMICAL CO. SITE

LAUREL AND CANAL STRERTS
PHILADELPHIA, FA
ATTN: TIM FIELDS, GREGG CREYSTALL, AND CHARLIE KLEEMAN
I. OSITUATION (1700 HOURS, MONDAY, 5 FEBRUARY 1930)
A. WEATHER: CLEAR AND COOL. TEMPS IN THE 2073
B. PERSONNEL ON SCENE: EPA-1, TAT-Z, ERC5-11. MEDIC-1

C. ESTIMATED COSTS TO DATE (COB z/02/90)

AGENCY COSTS TO DATE CEILING
REGIONAL ERCS $ 1,703,283 $ 1,750,000
TAT 239,952 330.000
USCG/LABT 23.411 23,411
EPA DIRECT 75,258 125,000
EFA INDIRECT 128,086 215,000
UNALLOCATED FUNDS 541,600

$ Z2.169,980 $ 2.985,011

IT. ACTIONS TAKEN

A. E.Z. JR. ON 5CENE TO DELIVER BILL OF LADING FOR
1 DRUM CRESYLIC ACID. HE STATED THERE ARE NGO HYDRO-
FLUORIC DRUMS ON SITE.

B. SUBJECTS OF MEETING AT PFD HEADQUARTERS INCLUDED
OPTIONS FOR RESTRICTING EZ FROM CREATING THE 35AME
TYPE OF SITUATION WHICH WAS POSED HERE.

SOLIDIFICATION OF SLUDGES AND BULKING OF SOLIDS
CONTINUE. 20 DRUMS BULKED THIS DATE. & SEPARATED.

@]

D. AREA AROUND VAPOR RECOVERY BUILDING CLEANED UP.
E. RELOADED HEATED BAY.

F. 18 DRUM5 OF HYDROFLUORICS TESTED AND FOUND TO BE VERY
DILUTE.



III. FUTURE PLANGS
A. OSLUDGE BULKING OPERATIONS TO CONTINUE.

B. ORGANIC ACID5 TO BE SEGREGATED AND OXIDIZERS TO BE
SEGREGATED.

05C TO CONTACT OWNERS OF REMAINING PRODUCT ON ZITE.

!

D. TAT TO PREPARE LIST OF LABORATORY CONTAINERS5 FOR CRES.

GEORGE ENGLIBSH. 0&C
USEPA REGION III
PHILADELFHIA, FPA



To:

To:

T(_)!
From:
Subject:

Mail Id:

ERD/OERE (EFAG511)

REGIONO3 . TAT (EPAS3ZE)

RRC (EFA8374)

REGIONO3.TAT (EPA8322) Delivered: Thu 8-Feb-80 15:3Z
EZ CHEMICAL FPOLREP #202

IPM-163-900208-138830011

- POLEEF #2Z02

E-7Z CHEMICAL CO. S5ITE

LAUREL AND CANAL STREETSHS
PHILADELPHIA, FA

ATTN:

TIM FIELD5, GREGG CRYSTALL, AND CHARLIE KLEEMAN

I. SBITUATION (1700 HOURS, TUESDAY. € FEBRUARY 1980)

A.

B.

WEATHER: CLEAR AND COOL. TEMPS IN THE 30753

PERSONNEL ON SCENE: EPA-1. TAT-1, ERC5-12, MEDIC-1

ESTIMATED COSTS5 TO DATE (COB Z/05/80)

AGENCY COST3 TO DATE CEILING
REGIONAL ERCS $ 1,711,221 $ 1.750.000
TAT 240,645 330,000
U5CG/LAST 23,411 23,411
EPA DIRECT 75,513 125,000
EFA INDIRECT 128,545 215,000
UNALLOCATED FUNDS 541,600

$ 2,179,335 $ Z2.985.011

IT. ACTIONS TAKEN

A.

2

30 CUBIC YARDS OF TRASH AND DEBRIS SENT OFF TO
APPROPRIATE DISPOSAL FACILITY.

2 ALCHEM DRUMS CONTAINING MONOCHLOROBENZENE TAKEN OFFSITE
THIS DATE(DRUM #°5 2944 AND 3370).

SOLIDIFICATION OF SLUDGES AND BULKING OF SOLIDS
CONTINUE. 12 DRUM5 BULKED THIS DATE. 3 CUT OPEN AND
PUT INTO SLUDGE BOX. TARP REPAIRED AND TIGHTENED.
BOX WAS STIRRED AND IS5 STIFFENING.

CARBON CHANGED OOUT IN VAPOR RECOVERY BUILDING.
RELOADED HEATED BAY.

ERCS T&D PERSONNEL ONSITE TO OBTAIN A FEELING OF WHAT
IS5 LEFT.

@

E5T Gye

1



III. FUTURE FLANS
SLUDGE BULKING AND SOLIDIFICATION OPERATIONS TO CONTINUE.

LOAD TRUCK OF ACIDS TOMMORROW/ OVERFACK AS NECESSARY.

03C TO CONTACT OWNERS OF REMAINING PRODUCT ON SITE.

=)

A
B
C. LOAD TRUCK OF OXIDIZERS THURSDAY.
D
E

TAT TO FREPARE LIST OF LABORATORY CONTAINERS FOR CRES.

F. BSOLIDS AND LIQUIDS TO BE PULLED OUT FROM TANK TO BE
BULKED AND DIBPOSED.

G. COST: OF B0OLIDIFICATION VS. OVERPACKING WILL BE WEIGHED.

GEORGE ENGLIBH, 05C
USEFA REGION III
PHILADELFHIA. FA

10



Te: ERD/OEER (EFAB&11)
To: REGIONO3.TAT (EFAB3Z22)
Ta:  REC (EFAQ374)

From: REGIONO3.TAT (EFPA9322) Delivered: Thu 8-Feb-80 15:34 EST Gve

Subject: EZ CHEMICAL POLREP #203
Mail Id: IPM-163-900208-140110213

POLEEF #2023

E-Z2 CHEMICAL CO. S5ITE

LAUREL AND CANAL STREETS
FHILADELFHIA., FA
ATTN: TIM FIELDS., GREGG CRYSTALL, AND CHARLIE KLEEMAN
I. SITUATION (1700 HOURS, WEDNEGEDAY., 7 FEBRUARY 18350)
A. WEATHER: CLEAR AND SUNNY. TEMPS IN THE 50°3.
B. FERSONNEL ON ZCENE: EPA-Z., TAT-1, ERCS5-1Z, MEDIC-1

C. ESTIMATED COSTS TO DATE (COB Z/06/90)

AGENCY COSTS TO DATE CEILING
REGIONAL ERCS $ 1.716,.954 $ 1.750.000
TAT 240,938 330,000
UBCG/LAST 23.411 £23.411
EFA DIRECT 75.783 25,000
EPA INDIRECT 129,031 215,000
UNALLOCATED FUNDS3 541.600

$ 2.186.167 $ 2,885,011

IT. ACTIONS TAKEN
A. 25 CORROSIVE DRUMS TAKEN OFF3ITE THIS DATE.
B. BSOLIDIFICATION OF SLUDGES AND BULKING OF SOLIDS
CONTINUE. 10 DERUMS CUT OFEN AND PUT INTO SLUDGE BOX.
BOX IS FULL (80 DERUM3)
C. 25 OXIDIZER DRUMS S5TAGED.
D. 1 DRUM CREOSOL OFFSITE THIS DATE.

E. SKIP LOADER MOBED IN THIS DATE.

11

1



11I. FUTURE FLANS
A. SLUDGE BULKING AND SOLIDIFICATION OPERATIONS TO CONTINUE.

B. OAD TRUCK OF FLAMMABLES FRIDAY.

O

LOAD TRUCK OF OXIDIZERS THURSDAY.

D. 05C TO CONTACT OWNERS OF REMAINING FRODUCT ON SITE.
E. TAT TO PREFPARE LIST OF LABORATORY CONTAINEERS FOER CRES.
F. TRANSFER MATERIAL IN MIXING BOX TO TRANSPORT BOX.

iy}

COST5 OF SOLIDIFICATION V3. OVERPACKING WILL BE WEIGHED.

GEORGE ENGLISH. 03C
USEPA REGION III
PHILADELFHIA, FA



To:

To:

ch N

From:
Subject:

Mail Id:

(EFASE11)
(EPAS3ZE)

ERD/QERE
REGIONO3.TAT
RRC (EFPA9374)
REGIONO3.TAT
E-Z CHEMICAL SITE POLREF #204
IPM-163-800209-148061123

POLREP #204

E-Z CHEMICAL CO.

SITE

LAUREL AND CANAL STREETS
PHILADELPHIA. PA

ATTN:

I. GITUATION

TIM FIELDS.

GREGG

(1700 HOURS,

{EPA9322y Delivered:

Fri 9-Feb-80 16:33 E5T bHvs

CRYSTALL. AND CHARLIE KLEEMAN

THURBDAY, 3 FEBRUARY 1990)

A. WEATHER: CLEAR AND BUNNY. TEMPS IN THE HIGH 50°5.

B. PERSONNEL ON SCENE: EPA-2., TAT-Z. ERCS5-12Z, MEDIC-1

C. ESTIMATED CO3TS TO DATE (COB 2/07/90)

I. CUMULATIVE COST SUMMARY - PHASE I:
AGENCY COSTS TO DATE CEILING
REGIONAL ERCS $ 1,497,221 $ 1,530,000
TAT 219,187 219,500
USCG/LAST 23,411 23,450
EPA DIRECT 66,289 66,400
EPA INDIRECT 112,008 112,150
TOTALS $ 1.918,116 $ 1.951,500
IT. CUMULATIVE COST SUMMARY - PHASE II:
AGENCY COSTS TO DATE CEILING

REGIONAL ERCS 3 246,962 3 500,000
TAT 22,165 35,000
EPA DIRECT 9.8256 Z0,000
EFA INDIRECT 17.617 30,000
UNALLOCATED FUNDS - 456,600
TOTALS $ 296,569 $ 1,041,600
NOTE: THE ESTIMATED COSTS TO DATE HAVE BEEN CATEGORIZED

BY THE TWO SEFARATE DELIVERY ORDERGS

PROJECT .

NOTE:
THE PHAGE II ERCS CEILING
THIS INCREAGE.

[
bk

A P/F FOR $250,000 WAS REQUESTED AS OF

OF THIS

2/8/90.,
OF $500,000 REFLECTS
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I1. ACTIONS TAKEN

A.

C.

THIRTY-ONE (31) DRUMS OF OXIDIZER LIQUIDS TAKEHN OFF3ITE
THIS DATE.

SOLIDIFICATION OF SLUDGES AND BULRING OF SOLIDS
CONTINUED. SAMFPLES TAKEN FOR DISFOSAL ANALYSIS OF
SLUDGE BOX.

SIXTY (60) DRUMS OF FLAMMABLE LIQUID STAGED FOR DISFOSAL.

II1I. FUTURE PLANS

A,

|

SLUDGE BULKING AND SOLIDIFICATION OPERATIONS TO CONTINUE.
LOAD TANKER TRUCK WITH FLAMMABLE LIQUIDS TOMORROW.

08C TO CONTACT CRES AND PRP REGARDING REMAINING PRODUCT
ON BITH,

TAT TO PREPARE INVENTORY LIST OF LABORATORY CONTAINEERS
REMAINING ON SITE FOR CRES,

TRANSFER MATERIAL IN MIXING BOX TO TRANSPORT BOX.

GEORGE ENGLISH. 0S5C
U5 EPA REGION III
FHILADELPHIA, PA

[N
]



To:  REGIONO3.TAT {(EPAG3ZEY
To: RRC (EPAQ3T4)
From: REGIONO3.TAT (EPAS322) Delivered: Mon 12-Feb-90 16:08
Subject: EZ CHEMICAL SITE POLREP #2058
Mail Id: IPM-163-900212-145351041
-7 CHEMICAL CO. S

LAUREL AND CANAL STREETS
PHILADELFHIA, FA

ATTN:

TIM FIELDS. GREGG CRYSTALL. AND CHARLIE KLEEMAN

I. SITUATION (1700 HOURS. FRIDAY, 9 FEBRUARY 1980}

A.

B.
C.

D.

WEEKLY UPDATE: EFFORTS AT THIS TIME ARE BEING
CONCENTRATED ON BULKING OF SOLIDS AND BSLUDGES. A 30
CUBIC YARD ROLLOFF I5 STAGED ON SITE FOR MIXING
OPERATIONS. KILN AND 5AW DUST ARE BEING USED AS
SOLIDIFYING AGENTS. MATERIALS REMOVED:

4.800 GALS OF FLAMMABLE LIQUIDS.Z5 DRUMS OF CORROSIVES,
31 DRUMS OF OXIDIZERS AND 1 DRUM OF CREOSOL.

WEATHER: PARTLY SUNNY, HIGHS IN THE LOW 5075.
PERSONNEL ON SCENE: EPA-2, TAT-2. ERC3-12Z, MEDIC-1
ESTIMATED COST3 TO DATE (COB Z/03/90)

CUMULATIVE CO3T SUMMARY - PHABE I:

AGENCY COSTS TO DATE CEILING
REGIONAL ERCGS $ 1.497.221 $ 1.530.000
TAT 219.187 219.500
UsCG/LASBT 23.411 23,450
EPA DIRECT 66.239 66,400
EPA INDIRECT 112,008 112,150
TOTALS $ 1.918.116 £ 1.951,500

II. CUMULATIVE COST SUMMARY - PHABE II:

AGENCY CO5T5 TO DATE CEILING
REGIONAL ERCS $ 250,974 E 500,000
TAT 22.853 35,000
EPA DIRECT 10,335 20,000
EPA INDIRECT 13.535 30.000
UNALLOCATED FUNDS -———- 456,600
TOTALS $ 302.697 $ 1.041.600

NOTE: THE ESTIMATED COSTS TO DATE HAVE BEEN CATEGORIZED
BY THE TWO SEPARATE DELIVERY ORDEERS OF THIS
PROJECT.

NOTE: A P/R FOR $250,000 WAL REQUESTED A5 OF 2/8/90,
THE FPHASE II ERCS CEILING OF $500.000 REFLECTS
THIS INCREASE.



IT. ACTIONS TAKREN

A. 4.800 GALS OF FLAMMABLE LIQUIDS WERE REMOVED FROM
SITE THIS DATE.

B. GSOLIDIFICATION OF 3LUDGES AND BULKING OF S0OLIDS
CONTINUES. SLUDGE BOX SAMPLES WERE SENT TO ANALYTIREM
FOR DISPOSAL ANALYSIS AND A TWO WEEK TURNAROUND
I5 EYPECTED FOR THE RESULTS.

HEATED BAY RELOADED WITH SLUDGES FOR SCOLIDIFICATION
OFPERATIONS.

2

D. PALLETS LOWERED AND OTHER SAFTEY CONCERNS ADDRESSED
REGARDING TRASH DEBRIS ON 3ITE.

ITII. FUTURE PLANS
A. GSLUDGE BULKING AND SOLIDIFICATION OPERATIONS TO CONTINUE.

B. 05C TO CONTACT CRES AND PRF REGARDING REMAINING PRODUCT
ON SITE.

TAT TO CONTINUE TO PREPARE INVENTORY LIST OF LABORATORY
CONTAINERS REMAINING ON SITE FOR CRES.

@

D. BKID-STEER LOADER TO BE DECONNED AND DEMOBED 2/12/80.

E. WADCO TRUCK TO BE LOADED 2/12/90 WITH EMPTY DRUMS
FOR DIGPOBAL.

F. TRANGFER MIXING BOX MATERIAL TO TRANSPORT BOX.

GEORGE ENGLISH. 05C
US EPA REGION ITII
PHILADELFPHIA. FA



To:

Teor:

To:
From:
subjiject:

Mail Id:

ERD/OERR (EPAS511)

REGIONDS . TAT (EPAQ3ZZ)

RERC (EFPAQ374)

REGIONO3.TAT (EPA2322) Delivered: Wed 14-Feb-90 8:51
POL REP EZ CHEMICAL S5ITE

IPM-163-800214-073770900

POLREF #2086

—7 CHEMICAL CO. SITE
LAUREL AND CANAL STREETS

PHILADELPHIA. FA

ATTN:

TIM FIELD3. GREGG CRY3TALL. AND CHARLIE ELEEMAHN

I. BSITUATION (1700 HOURS, MONDAY FEBRUARY 12, 1930)

A. WEATHER: PARTLY CLOUDY. TEMPS IN THE 40°3.

B.

C.

PERSONNEL ON SCENE: EPA-Z2, TAT-Z. ERCS5-11. MEDIC-1

ESTIMATED COSTS TO DATE (COB Z/08/90)

AGENCY CO5TS TO DATE CEILING
REGIONAL ERCS $ 1.776.409 $ 2,030,000
TAT 242.746 254,500
UBCG/LAST 23.411 23.411
EPA DIRECT 77.044 86,400
EFPA INDIRECT 131.299 142,150
UNALLOCATED FUNDG -———- 56,600
TOTALS £ 2,250,809 $ 2.883.061

IT. ACTIONS TAKEN

A.

0

176 EMPTY DRUMS REMOVED TO AN OFF S3ITE DISPOSAL FACILITY
THIS DATE.

ROLL-OFF BOX FILLED TO CAPACITY AND MOVED TO STORAGE AREA
ON BSITE. AWAITING DISPOSAL BASED ON ANAYLITICAL RESULTS.
NEW ROLL-OFF BOX INPLACE.

SOLIDIFICATION OF SLUDGES AND BULKING OF SOLIDS CONTINUE.
13 DRUMES BULKED INTO ROLL-OFF BOX.

SKID-3TEER LOADER WAS DEMOBED FROM SITE THIS DATE.



ITI. FUTURE FLANGS

Pln

B.

0

SLUDGE BOULKING AND SOLIDIFICATION OPERATIONS TO CONTINUE.

05C TO CONTACT CRES AND PRP REGARDING REMAINING PRODUCT
ON BITE.

ERCS5 CHEMIST TO CONTINUE COMPATIBILITY TESTING FOR
BULKING OFERATIONS OF REMAINING DRUMS ON S5ITE.

-TAGING OF FLAMMABLE LIQUIDS FOR DISFOSAL TO CONTINUE,

DRAINAGE OF TANK TRUCKS NEAR BACKSTREET TO BE ADDRESGED.

GEORGE ENGLISH, 0S5C
U5 EPA REGION TII
PHILADELPHIA, FA

3



To ERD/OERR {EPALLR1L
T REGIONQO3 . TAT {(EPAQ3R2E)Y
T RRC {EPA93T4)
From: REGIONO3.TAT (EPA932Z2) Delivered: Thu 15-Feb-80 3:1¢
Subject: EZ CHEMICAL SILE POL REPHZ0Y

Mail Id: IPM-163-900215-074250550

POLREP #207
E-7 UCHEMICAL CO. SITE
LAUREL AbD ) SIRmL &
PHILADELFPHIA, PA
ATTN: TIM FIELDS., GREGG CRYSTALL, AND CHARLIE KLEEMAN

I. BSBITUATION (1700 HOURS, TUESDAY FEBRUARY 13, 1990)

A. WEATHER: PARTLY SUNNY AND BREEZY, TEMPS IN THE 507

td

PERSONNEL ON SCENE: EFA-1, TAT-Z., ERCS5-10, MEDIC-1

el

C. ESTIMATED COSTS TO DATE (COB 2/12/80)

AGENCY COsTs TO DATE CEILING
REGIONAL ERCS $ 1,782,339 $ 2,030,000
TAT 243,381 254,500
UsCG/LAST 23,411 23,411
EPA DIRECT 77.524 36,400
EFA INDIRECT 132,183 142,150
UNALLOCATED FUNDS - 456,600
TOTALS 2 2,458,313 $ 2,983,081
II ACTIONS TAXKEN
A LAE SAMPLES THAT WERE PREVICUELY OBTAINED FOR
COMPATIBILITY TESTS WERE EBUOLKED INTO DESIGNATED
WASTE STREAM DRUMS FOR FOTHURE DISPOSAL.

B. FLAMMABLES WERE STAGED FOR FUTURE DISPOSAL

'.l

3 i » x‘
35 DRUME BULKED INTO ROLL-OFF DOY THIS DATE.

TII. FUTURE TLANE

PR

AL, 3SLUDGE RULKING AND SOLIDIFTOATION OPERATIONS TGO CONTINOE.

TRES
S AN M

=
5
il
]
™
7
F‘

\WDING EEMAINING FPRODUCT

CATION OF SLVUﬂEh AWND BULKING OF S0LIDS CONTINUOE.
=

o)
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To: ERD/OERR (EPA5S511)
To: REGIONO3.TAT (EPAS322)
To:  RRC (EPAS374)
From: REGIONO3.TAT (EPAS322) Delivered: Wed 21-Feb-90 8:01 E3T
Subject: EZ CHEMICAL POLREP
Mail Id: TIPM-163-800221-072271085

POLREF #2208
_E-Z CHEMICAL CO. SITE

LAUREL AND CANAL STREETS

PHILADELPHIA. PA

ATTN: TIM FIELDS. GREGG CRYSTALL, AND CHARLIE KLEEMAN

I. SITUATION (1700 HOURS, WEDNESDAY FEBRUARY 14, 1990)
A. WEATHER: PARTLY SUNNY, TEMPS IN THE 50°S.
B. PERSONNEL ON SCENE: EPA-1, TAT-2, ERCS-10, MEDIC-1

C. ESTIMATED COSTS TO DATE (COB 2/13/80)

AGENCY COSTS TO DATE CEILING
REGIONAL ERCS $ 1,788,241 $ 2,030,000
TAT 244,076 254,500
USCG/LAST 23,411 23,450
EPA DIRECT 77,779 86,400
EPA INDIRECT 132.626 142,150
UNALLOCATED FUNDS ——-= 456,600
TOTALS $ 2,266,133 $ 2,883,100

IT. ACTIONS TAKEN

A. LAB SAMPLES THAT WERE PREVIOUSLY OBTAINED FOR
COMPATIBILITY TESTS WERE BULKED INTO DESIGNATED
WASTE STREAM DRUMS FOR FUTURE DISPOSAL.

B. 25 BPECIAL ACID DRUMS AND & POUROFF DRUMS WERE S5TAGED
FOR DISFOSAL ON FRIDAY.

Q

SOLIDIFICATION OF SLUDGES AND BULKING OF SOLIDS CONTINUE.
25 DRUMS BULKED INTO ROLL-OFF BOX THIS DATE.

D. DRAINAGE OF TANK TRUCKS NEAR BACKSTREET ATTEMPTED BUT
DUE TO THE SOLID COMPOSITION OF THE MATERIAL INSIDE,
ALTERNATE METHODS OF DRAINAGE DISCUSSED.

E. 2 SAMPLES OF FHENOL SENT OUT TO DELAWARE CONTAINER FOR
ANALYSIS.



I1I. FUTURE FLANS

A.
B.

SLUDGE BULKING AND SOLIDIFICATION OPERATIONS TO CONTINUE.

05C TO REMAIN IN CONTACT WITH CRES5 AND PRF REGARDING
REMAINING PRODUCT ON SITE.

ERC5 CHEMIST TO CONTINUE COMFPATIBILITY TESTING FOR
BULKING OPERATIONS OF REMAINING DRUMS ON SITE.

5 GALLON PAILS IN BIG TANK TO BE BULKED.
STAGING OF SPECIAL ACID DRUMS FOR DISPOSAL TO CONTINUE.
DRAINAGE OF TANK TRUCKS NEAR BACKSTREET CONTINUE TO

BE DISCUSSED. GSAMPLES OF TANK TRUCKS TO BE TAKEN
THURSDAY.

GEORGE ENGLISH. 0SC
U5 EPA REGION III
PHILADELFHIA,., PA



_POLREP #2089

E-Z CHEMICAL CO. SITE

LAUREL AND CANAL BSTREETS
PHILADELPHIA. FA
ATTN: TIM FIELDS. GREGG CRYSTALL., AND CHARLIE KLEEMAN
I. SITUATION (1700 HOURS, THURSDAY FEBRUARY 15, 1880)
A. WEATHER: OCCASIONAL RAIN, TEMPS IN THE 40°5.
B. PERSONNEL ON SCENE: EPA-2, TAT-3, ERC5-10, MEDIC-1

C. ESTIMATED COSTS TO DATE (COB 2/14/80)

AGENCY COSTS TO DATE CEILING
REGIONAL ERCS $ 1.806,305 $ 2,030,000
TAT 244,745 254,500
USCG/LAST 23,411 23,450
EPA DIRECT 78,049 86,400
EFA INDIRECT 133,108 142,150
UNALLOCATED FUNDS -——= 456,600
TOTALS $ 2,285,618 $ 2,993,100

D. EPA H@ AUDITORS ON SCENE TO REVIEW RECORDS.
IT. ACTIONS TAKEN

A. CONSTRUCTION OF HEATING COILS BEGUN TO LIQUIFY CONTENTS
OF SLUDGE FILLED TANK TRUCKS ON SITE.

B. 25 BPECIAL ACID DRUMS AND & POUROFF DRUMS WERE STAGED
FOR DISFOSAL.

Q

SOLIDIFICATION OF SLUDGES AND BULKING OF SOLIDS CONTINUE.
15 DRUMS BULKED INTO ROLL-OFF BOX THIS DATE.

IT1I. FUTURE PLANS
A. SLUDGE BULKING AND SOLIDIFICATION OPERATIONS TO CONTINUE.

B. 0O3C TO REMAIN IN CONTACT WITH CRES AND PRP REGARDING
REMAINING PRODUCT ON SITE.



@]

ERCS CHEMIST TO CONTINUE COMPATIBILITY TESTING FOR
BULKING OPERATIONS OF REMAINING DRUMS ON BITE.

D. 5 GALLON PAILS IN BIG TANK TO BE BULKED.
E. STAGING OF SPECIAL ACID DRUMS FOR DISPOSAL TO CONTINUE.

F. DRAINAGE OF TANK TRUCKS NEAR BACKSTREET CONTINUE TO
BE DISCUSSED. SAMPLES OF TANK TRUCKS TO BE TAKEN
THURSDAY .

GEORGE ENGLISH. 0SC
US EPA REGION III
PHILADELPHIA. PA



i

POLREP #210

E-Z CHEMICAL CO. SITE

LAUREL AND CANAL STREETS
PHILADELPHIA. FA

ATTN:

TIM FIELDS. GREGG CRYSTALL. AND CHARLIE KLEEMAN

I. BSITUATION (1700 HOURS. FRIDAY FEBRUARY 16, 1980)

A. WEEKLY UPDATE: THIS WEEK 30 ACID DRUMS AND 233 EMPTY
DRUMS WERE TAKEN OFF SITE. ©SOLIDIFICATION OF SLUDGES AND
SOLIDS CONTINUED ALONG WITH BULKING OPERATIONS. SAMPLES
OF ONSITE TANKERS WERE TAKEN TO DETERMINE WHAT KIND OF
PUMP CAN BE USED., THE SAMPLES WERE THEN SENT OFF SITE FOR
DISPOSAL.

B. WEATHER: EAIN WITH TEMPS IN THE 40°35.

C. PERSONNEL ON SCENE: EPA-2, TAT-3, ERCS-10, MEDIC-1

D. ESTIMATED COSTS TO DATE (COB 2/15/90)

AGENCY COSTS TO DATE CEILING
REGIONAL ERCS $ 1,811,687 $ 2,030,000
TAT 245,389 254,500
USCG/LASBT 23,411 23,411
EPA DIRECT 78,439 86,400
EPA INDIRECT 133,810 142,150
UNALLOCATED FUNDS -——- 456,600
TOTALS $ 2,292,736 $ 2,903,061

ITI. ACTIONS TAKEN

A,

B.
C.

30 ACID DRUMS WERE TAKEN OFF SITE THIS DATE.
WADCO REMOVED 57 DRUMS THIS DATE.

SAMPLES TAKEN FROM THE RED AND GREEN TANKERS WERE SENT
OFF FOR DISPOSAL.

III. FUTURE PLANS

A.
B.

SLUDGE BULKING AND SOLIDIFICATION OPERATIONS TQ CONTINUE.

O5C TO REMAIN IN CONTACT WITH CRES AND PRP REGARDING
REMAINING PRODUCT ON SITE.

ERCS CHEMIST TO CONTINUE COMPATIBILITY TESTING FOER
BULKING OPERATIONS OF REMAINING DRUMS ON SITE.
DRAINAGE OF TANK TRUCKS NEAR BACKSTREET CONTINUE TO
BE DISCUSSED.

GEORGE ENGLISH, 08C
U5 EPA REGION TIII
FHILADELPHIA, PA



POLREFP #Z211

E-Z CHEMICAL CO. SITE

LAUREL AND CANAL GSTEREETS

PHILADELFHIA, PA

ATTN: TIM FIELDS, GREGG CRYSTALL. AND CHARLIE KLEEMAN
I. SITUATION (1700 HOURS, MONDAY FEBRUARY 19, 1990)

A. WEATHER: SUNNY,TEMPS IN THE 50°5.

B. PERSONNEL ON SCENE: EPA-0, TAT-1, ERC5-9, MEDIC-

C. ESTIMATED COSTS TO DATE (COB 2/18/90)

1

AGENCY COSTS TO DATE CEILING
REGIONAL ERCS $ 1,768,909 $ 2,030,000
TAT 245,758 254,500
USCG/LAST 23,411 23,411
EPA DIRECT 78,694 86,400
EPA INDIRECT 134,269 142,150
UNALLOCATED FUNDS -——- 456,600
TOTALS $ 2,312,179 $ 2,993,061

IT. ACTIONS TAKEN

A. TRANSFERERRED WASTE SOLIDS IN MIXING BOX TO TRANSPORT

BOX FOR DISPOSAL.

B. CRUSHED STYRENE DRUMS BUT WILL NEED TO CUT TO GET ©SMALL

ENOUGH.
C. ERCS PREPARED MIXING BOXES FOR SOLIDIFICATION.
D. HEATING COIL SET UP ON RED TANKER TO PUMP OQUT

LIQUID.

ERCS EXPECT TO GET 2-3 DRUMS PER DAY USING THIS METHOD.

E. ERCS BULKED 20 5 GALLON BUCKETS.

III. FUTURE PLANS

A. SLUDGE BULKING AND SOLIDIFICATION OPERATIONS TO CONTINUE.

B. OSBC TO REMAIN IN CONTACT WITH CRES AND PRP REGARDING

REMAINING PRODUCT ON SITE.

Q

CONTINUE BULKING SOLIDS.
CONTINUE HEATING TANKER FOR EASE OF DISPOSAL.

= D

BEGIN NEW INVENTORY OF DRUMS REMAINING ON SITE.

GEORGE ENGLISH. 0OSC
US EPA REGION III
PHILADELPHIA, PA



To:

To:

To:
From:
Subject:
Mail Id:

ERD/OERE (EPAB511)

REGIONDO3.TAT (EPAB322)

RRC (EPA8374)

REGIONO3.TAT (EPA9322) Delivered: Thu 2Z-Feb-80 7:51 E3T Gyse
EZ CHEMICAL POLREP#21Z

IPM-163-800222-070790858

POLREP #212

E-Z CHEMICAL CO. SITE

LAUREL AND CANAL STEREETS
PHILADELPHIA, PA

ATTN:

TIM FIELDS, GREGG CRYSTALL, AND CHARLIE KLEEMAN

I. SITUATION (1700 HOURS, TUESDAY FEBRUARY 20, 1880)

A.

WEATHER: SUNNY,TEMPS IN THE 50°5.

B. PERSONNEL ON SCENE: EPA-0, TAT-2, ERCS5-8, MEDIC-1

C.

ESTIMATED COSTS TO DATE (COB 2/19/90)

AGENCY COSTS5 TO DATE CEILING
REGIONAL ERCS $ 1,835,390 $ 2,030,000
TAT 246,083 254,500
USCG/LAST , 23,411 23,411
EPA DIRECT 78,694 86,400
EPA INDIRECT 134,268 142,150
UNALLOCATED FUNDS ———- 456,600
TOTALS $ 2,317,847 $ 2,993,061

IT. ACTIONS TAKEN

A.

ERCS CONTINUED WITH SOLIDIFYING SLUDGES OPERATIONS
COMPLETIRG 35 DRUMS THIS DATE.

10 LIQUID DRUMS WERE FOUND DURING SOLIDIFICATION WHICH
WERE STAGED AS FLAMMABLE LIQUIDS.

CONTINUE HEATING THE RED TANKER ON SITE TO PUMP OUT
LIQUID.

IITI. FUTURE PLANS

A.
B.

SLUDGE BULKING AND SOLIDIFICATION OPERATIONS TO CONTINUE.

05C TO REMAIN IN CONTACT WITH CRES AND PRP REGARDING
REMAINING PRODUCT ON SITE.

18



CONTINUE BULKING SOLIDS.
CONTINUE HEATING TANKER FOR EASE OF DISPOSAL.
BEGIN NEW INVENTORY OF DRUMS REMAINING ON SITE.

mom g O

CONTINUE LOADING EMPTY DRUMS FOR DISPOSAL.

GEORGE ENGLISH, 0O&C
US EPA REGION III
PHILADELFHIA, PA

20



To: REGIONO3.TAT (EFAS322)
To: RRC (EFAS374)
From: REGIONO3.TAT (EPAS322) Delivered: Fri 23-Feb-90 9:03 EBT Svse 1
Sublect: EZ CHEMICAL POLREP #zZ13
Mail Id: 1IPM-163-8002Z23-081541178

FOLREP #213

E-Z CHEMICAL CQ. 5ITE

LAUREL AND CANAL STREETS

PHILADELFPHIA, PA

ATTN: TIM FIELDS, GREGG CRYSTALL, AND CHARLIE KLEEMAN

I. SITUATION (1700 HOURS, WEDNESDAY FEBRUARY 21, 1980)
A. WEATHER: ©SUNNY,TEMPS IN THE 5075.
B. PERSONNEL ON SCENE: EPA-0, TAT-Z, ERC5-8, MEDIC-1

C. ESTIMATED COSTS TO DATE (COB 2/20/30)

AGENCY COSTS TO DATE CEILING
REGIONAL ERCS $ 1,839,556 $ 2,030,000
TAT 246,716 254,500
USCG/LAST 23,411 23,411
EPA DIRECT 78,694 86,400
EPA INDIRECT 134,269 142,150
UNALLOCATED FUNDS -———- 456,600
TOTALS $ 2,322,645 $ 2,993,061

IT. ACTIONS TAKEN

A. ERCS CONTINUED WITH SOLIDIFYING SLUDGES OFERATIONS
COMPLETING 30 DRUMS THIS DATE.

B. ERCS CONTINUED TO BULK ANALYTICAL SAMPLES.
C. GSEGREGATED ACIDS AND FLAMMABLE LIQUIDS TO BE BULKED.
D. ERCS BEGAN RESEARCHING ALTERNATE DISPOSAL METHODS FOR
THE RED AND GREEN TANKERS ONSITE SINCE HEATING TO FUMP
OFF THE LIQUID HAS PROVEN TO BE UNSUCCESSFUL THUS FAR,.
III. FUTURE PLANS
A. SLUDGE BULKING AND SOLIDIFICATION OPERATIONS TO CONTINUE.

B. 0OGC TO REMAIN IN CONTACT WITH CRES AND FPRP REGARDING
REMAINING PRODUCT ON SITE.



C. CONTINUE BULKING SOLIDS.

D. CONTINUE RESEARCHING ALTERNATE DISPOSAL METHODS FOR THE
ONSITE TANKERS.

E. BEGIN NEW INVENTORY OF DRUMS REMAINING ON SITE.
F. CONTINUE LOADING EMPTY DRUMS FOR DISPOSAL.

G. FPREPARE FOR DRUMS TO BE REMOVED FROM SITE THE WEEK OF
2/26/90.

GEORGE ENGLISH, 0SC
U5 EPA REGION III
PHILADELPHIA, FA



To:

To:

To:
From:
Subject:
Mail Id:

ERD/OERR (EPAGS511)

REGIONO3.TAT (EPAS322)

RRC (EFAS374)

REGIONO3.TAT (EPAS8322) Delivered: Fri 23-Feb-90 9:44 EST Sys 16
EZ CHEMICAL POLREP #214

IPM-163-900223-087650697

POLREP #214

E-Z CHEMICAL CO., SITE

LAUREL AND CANAL STREETS
PHILADELPHIA, PA

ATTN:

TIM FIELDS, GREGG CRYSTALL, AND CHARLIE KLEEMAN

I. SITUATION (1700 HOURS, THURGSDAY FEBRUARY 22, 1990)

A. WEATHER: INTERMITENT RAIN SHOWERS WIT TEMP'S IN THE 50°5.

B. PERSONNEL ON SCENE: EPA-0, TAT-2, ERC5-8, MEDIC-1

C.

ESTIMATED COSTS TO DATE (COB 2/21/90)

AGENCY COSTS TO DATE CEILING
REGIONAL ERCS $ 1,929,328 $ 2,030,000
TAT 247 .196 254500
USCG/LAST 23,411 23,411
EPA DIRECT 78.949 86,400
EPA INDIRECT 134,728 147,150
UNALLOCATED FUNDS B 456.600
TOTALS $ 2,413,611 $ 2,993,061 E
N
II. ACTIONS TAKEN AN
A. ERCS CONTINUED WITH SOLIDIFYING SLUDGES OPERATIONS
COMPLETING 10 DRUMS THIS DATE.
B. ERCS LOADED 44 EMPTY DRUMS ONTO THE WADCO TRUCK.
C. ERCS CHEMIST CONTINUED INVENTORY OF MATERIALS REMAINING
ONSITE.
D. ERCS CONTINUE RESEARCHING ALTERNATE DISPOSAL METHODS FOR

THE RED AND GREEN TANKERS ONSITE.

III. FUTURE PLANS

A.

B.

SLUDGE BULKING ANRD SOLIDIFICATION OPERATIONS TO CONTINUE.

05C TO REMAIN IN CONTACT WITH CRES AND PRP REGARDING
REMAINING PRODUCT ON SITE.

10



C. CONTINUE BULKING SOLIDS.

D. CONTINUE RESEARCHING ALTERNATE DISFOSAL METHODS FOR THE
ONSITE TANKERS.

E. CONTINUE NEW INVENTORY OF DRUMS REMAINING ON SITE.
F. BEGIN OVERPACKING PAILS5 IN TANK.

G. COUNT FLAMMABLES TO DETERMINE IF ENOUGH PRESENT FOR LOAD
QuT.

GEORGE ENGLISH, 0SC
U5 EPA REGION III
PHILADELFHIA, PA

11



To:  ERD/OEERR {EPABS11)
To: REC (EPAQ374)
From: REGIOND3.TAT (EPAS8322) Delivered: Tue 27-Feb-90 14:50 EST Svs
Subliect: EPAEZ CHEMICAL SITE POLREP#215
M=il Id: IPM-163-800227-133610091

POLREP #215

E-Z CHEMICAL CO. SITE
LAUREL AND CANAL STREET
PHILADELPHIA, PA

ATTN: TIM FIELDS, GREGG CRYSTALL, AND CHARLIE KLEEMAN

[}]

I. SITUATION (1700 HOURS, FRIDAY FEBRUARY 23, 1890)

A. WEEKLY UPDATE: SOLIDIFICATION OF SLUDGES CONTINDE ALONG
WITH BULKING OPERATIONS. THIRTY GALLONS OF MATERIAL
TAKEN OUT OF RED TANKER. NEW MODIFICATIONS BEING WORKED
ON TO FURTHER EXTRACT THE REMAINING MATERIAL.
ARFANGEMENTS BEING MADE TO SEND ACID DRUMS OUT NEXT WEEK.

WEATHER: BREEZY, LIGHT RAIN WITH TEMF'5 IN THE 40°5.

o >

PERSONNEL ON SCENE: EPA-2, TAT-2Z, ERCS-10, MEDIC-1

@]

ESTIMATED COBTS TO DATE (COB 2/2Z/90)

AGENCY COS3TS TO DATE CEILING
EEGIONAL ERCS $ 1,937,306 $ 2,030,000
TAT 247,656 254,500
UsCG/LAST 23,411 23,411
EFA DIRECT 79,024 86,400
EPA INDIRECT 134,863 142,150
UNALLOCATED FOUNDS ———- 456,600
TOTALS $ 2,422,259 $ 2,983,061

IT. ACTIONS TAKEN

A. ERCS TRANSFEERED SLUDGE FROM MIXING BOX TO TREANSPORT BOX.
B. SAMPLE OF BOX 3 SENT FOR ANALYSIS.

C. HEATER ROOM SERVICED AND BACK IN OFERATION THIS DATE.

D. ERCS CHEMIST CONTINUED INVENTORY OF MATERIALS REMAINING

ONBITE.

E. ERCS CONTINUE RESEARCHING ALTERNATE DISPOSAL METHODS FOR
THE RED AND GREEN TANKERS ONSITE.

W



III. FUTURE FLANS

A.

0

P

WADCO TRUCK TO BE TRANSFORTED OFF-GITE.
SLUDGE BULKING AND SOLIDIFICATION OFERATIONS TO CONTINUE.

08C TO REMAIN IN CONTACT WITH CRES AND PRP REGARDING
REMAINING PRODUCT ON SITE.

CONTINUE RESEARCHING ALTERNATE DISFOSAL METHODS FOR THE
ONSITE TANKEERS.

TAT ARD ERCS TO CONDUCT SITE INVENTORY OF REMAINIRNG
MATERIALS ON SITE.

25 ACID DRUMS TO GO OFF NEXT TUESDAY.

70 ADDITIONAL ACID DRUMS SCHEDULED TO GO OFF ON 3/6/90.

GEORGE ENGLIBSH., 05C
U5 EFA REGION III
PHILADELFHIA, PA



To:  ERD/OERR (EPAS5H11Y

To: REGIONO3, TAT {EPAS322)

To: RRC {EPA9374)
From: REGIONO3.TAT (EPAS322) Delivered: Tue 27-Feb-90 14:54 EST Svs
Subject: EZ CHEMICAL SITE POLREFP#Z16
Mail Id: 1IFPM-163-800227-134180388

FOLREP #216

E-Z CHEMICAL CO. SITE

LAUREL AND CANAL STREETH

FHILADELFHIA, PA

ATTN: TIM FIELDS, GREGG CRYSTALL, AND CHARLIE KLEEMAN
I. SITUATION (1600 HOURS, MONDAY FEBRUARY 26, 1880)

A. WEATHER: COLD AND BREEZY, TEMP'S IN THE TEENS,
WIND CHILL BELOW ZERO

B. PERSONNEL ON SCENE: EPA-1. TAT-3, ERC5-1Z. MEDIC-1

C. ESTIMATED COSTS TO DATE (COB 2/25/90)

AGENCY COSTS TO DATE CEILING
REGIONAL ERCS $ 1,949,851 $ 2,030,000
TAT 248,344 254,500
USCG/LAST 23,411 23,411
EFA DIRECT 79,354 36,400
EFPA INDIRECT 135, 457 142,150
UNALLOCATED FOUNDS -——- 456,600
TOTALS $ 2.436,417 $ 2.893.061

IT. ACTIONS TAKEN
A ERCS PREFPARED ACID DRUMS FOR DISPOSAL TOMORROW.
B. ERCS BULKED FIRE EXTINGUISHER AGENTS3 ON SITE.

SITE DEBRIS AND TRASH FPICKED UF AND FLACED INTO TRASH
DUMPSTER.

Q2

D. TAT AND ERCS CONTINUED INVENTORY OF MATERIALS REMAINING
ON-5ITE.

E. ERCS CONTINUE RESEARCHING ALTERNATE DISPOSAL METHODS FOR
ALL MATERIALS REMAINING ON-S5ITE.

on



III. FUTURE FLANS

A. WADCO TRUCK TO BE TRANSPORTED OFF-5ITE FOR DISPOSAL
TOMORROW.

B. SLUDGE BULKING AND SOLIDIFICATION OPERATIONS TO CONTINUE.

Q

03C TO REMAIN IN CONTACT WITH CRES AND PRFP REGARDING
REMAINING PRODUCT ON SITE.

D. ERCS TO CONTINUE RESEARCHING ALTERNATE DISFOSAL METHODS
FOrR THE MATERIALS REMAINING ON-S5ITE.

E. TAT AND ERCS TO CONCLUDE SITE INVENTORY OF REMAINING
MATERIALS ON GITE.

F. 25 ACID DRUMGE TO GO OFF-SITE FOR DISPOSAL TOMORROW.

!

70 ADDITIONAL ACID DRUMS SCHEDULED FOR DISFOSAL ON 3/6/90.

GEORGE ENGLISH, 05C
U5 EPA REGION III
PHILADELFPHIA, PA



To:

To:

To:
From:
Subject:
Mail Id:

ERD/OERR (EPASB11)

REGIONOC3.TAT (EPA9322)

RRC (EPA9374)

REGIONO3.TAT (EPAS322) Delivered: Wed 28-Feb-90 10:53 EST
EZ CHEMICAL SITE POL. REP. #217

IPM-163-900228-098090289

POLREP #217

E-Z CHEMICAL CO. BITE

LAUREL AND CANAL STREETS
PHILADELPHIA. PA

ATTN:

TIM FIELDS. GREGG CRYSTALL. AND CHARLIE KLEEMAN

I. SITUATION (1600 HOURS, TUESDAY FEBRUARY 27, 1880)

A.

B.

C.

WEATHER: COLD AND BREEZY., TEMP'3 IN THE 20°5,
SNOW IN THE AFTERNOON

PERSONNEL ON 3CENE: EPA-1. TAT-3., ERC5-11, MEDIC-1

ESTIMATED COSTS TO DATE (COB 2/26/80)

AGENCY COST3 TO DATE CEILING
REGIONAL ERCS $ 1,967,152 $ 2.030.000
TAT 248,999 254,500
USCG/LAST 23,411 23,411
EPA DIRECT 79,8669 36,400
EPA INDIRECT 136,024 142,150
UNALLOCATED FUNDS3 ———- 456,600
TOTALS $ 2,455,255 $ 2,993,061

IT. ACTIONS TAKEN

A.

05C ATTENDED THE FISHTOWN CIVIC ASS0CIATION MEETING
EVENING OF 2/26/80.

25 ACID DRUMS WERE SHIPPED OFF-3ITE FOR DISPOS3AL.

ERCS CONTINUED SLUDGE SOLIDIFICATION OPERATIONS.
37 DRUMS WERE BULKED THIS DATE.

SITE TRASH AND DEBRIS PLACED IN DUMPSTER.

TAT AND ERCS CONTINUED INVENTORY OF MATERIALS REMAINING
ON-S5ITE.

ERCE CONTINUED RESEARCHING ALTERNATE DISPOSAL METHODS FOR
ALL MATERIALS REMAINING ON-SITE.

[aN]

Sy



IIT. FUTURE FPLANS
A. ACID DRUMS TO BE BULKED ON-5ITE FOR FUTURE DIGPOSAL.

SLUDGE BULKING AND SOLIDIFICATION OPERATIONS TO CONTINUE.

(P I v o)

03C TO REMAIN IN CONTACT WITH CRES AND PRP REGARDING
REMAINING PRODUCT ON SITE.

D. ERCS TO CONTINUE RESEARCHING ALTERNATE DISPOSAL METHODS
FOR THE MATERIALS REMAINING ON-G5ITE.

E. 70 ACID DROMS SCHEDULED FOR DISPOSAL ON 3/6/80.

GEORGE ENGLISH., 038C
U5 EPA REGION III
PHILADELPHIA. PA



‘ llli- !" —

N

HEM T AL T .
.. MAD Ol
!ll,nxi'l-:'il FHIA, Fi
AT T TIM FIELDS, GREGE CRYSTALL . @aND CHARLITE FLEEFHN

HOURS, WEDNESDAY FEBRUARY 28, 19%0)

I. STTUHATION 18

Ao WEATHER:  SUNNY AND EREEZY, TENMF S IN THE 4078,

B. FPERSOMNMEL O SCENE: EFA-Z2, TaT-3%, ERCE-12, MEDIC-1

G EBTIMATED COSTE TO DATE (DOE

Al NDY

COSTS T DATE CETLING
l.:l TOMSL i e' P

TOTALS %

,,,,,

D AFTER HOURS SECURITY AND FIREWASTOH CONTIMU
IT.  ACTIONMD TakEM

B ERCE CONTINUED SLUDGE
IO DRUMS  WE

EEAE lL AT TON OPERATIONS.

B. SLUDGE FROM FIXING BOX WaAS TRANMSFERRKED T0 TRANSFORT
BOK FOR FUTURE DISFOSAL.

CONTIMUED RESEARUHING SLTERNATE DISFOSAL METHODES
ALL. FIATERIALS REMATHIMG OMN-SITE.

st HOAND FLACED TN
ITY.

i TRASH AND LF" BR1IS REMOVED FROM &SR
TRAGH DLMES " DUMPSTER 18 AT CAPALC

SECURED IN AREAS H AND P,

E. SUHLLFURTC ACID JioE AMD BOTTLE

FOF FHOSFHORDUS OXYCHLORTDE
sAl. FACILITY TODAY.

G. o wATED AT BOTH EMDE OF LAUREL STREET REFPATIRED.

......



Tiy.

COLOABDRER MOBRED I TORAY

To AT AFFROXIMATELY 15730

I DpME OF

HOWES ENTRY
I THE

FERSONMNEL
TAME FaRM 0

COWAE
BOTTO
VALY
RODUCT FR
CONTATN

THE K
TOMOREN

AT THE BOTTOM OF TANE
S OIN THE DRATHLIME FROM
ED THE DRATNLINE, :
©OTHE TAMNE AND COLLEC
ALL SFILLED MAT
' WIMD TME THE
WILL RE
FOR THE

MIGHT.

BTF
AMD
AEOVE

MOMTTORING TN
OFF-5ITE WITH @
BACKBROUND WERE

AN ARCLIND
FID AMD A
DETECTED.

s
P

RE @D TRES

FUTLRE FLAMNS

SFLILLED MATERIAL IN TH

TO CLEAT z
‘BOLEAR.

FROE i

ON-SITE FOR

JUGEES

[~ SULFURTE Alin TG BE BULEED

DISFOSAL..

L SLUDGE BULEIMEG AMD SOLIDIFICASTION OFERASTION

COMTADT WITH CRES ARMD FRF

O S1TE.

ST TR
j FRODUCT

ALTERNATE DISKF

LS TTE.

T ST I
THE MATERLE

EOEARDH MG
FEMESTMING

B ERis
Ok

F o T ACIn DRUMES SOHEDULED FOR DISPOSAL O 3754

ARRANGEMENTS FOR TRASH DUMFSTER TO

T HE

L EXFEDRITE

MEIT T
M-S LT,

JING AND A

M OOF THE TARE.
E AT THE

OM THE L.IME
ED IN THE
EFMATHNING

. THE SFILL

THE
e,

G ILL.

E o TANE

FLITLIRE

SOTO COMTIMLIE.

REGARD NG
FMETHODS

HEETAT

P

BE MADE.



Tias

SHEM T

Sk g v
THFAg~ ] &3~

e i 1 Lol

o A < 2 A

HiEMICOL Ch. SITE
LALREL AGRND CANAL BTRERT
FHILADELFHIA, A

TRy TiF FIELDS. GREGE CRYSBTALL, AND CHARLIE FLEEPM®AN

o
tomy
=

L. B ITLAT TN {1 &G0 HOURS, THURSDAY

MARCH 1, 1990)

G, WEATHEFR:  SUNNY AND BREEZY, TEMF & IN THE MID 405,
B, FERSONMEL ON SCEME: EFA-Z, TAT-2, ERCS-11, MEDIC-
C. ESTIMATED COSTS 10 DATE (COB 2/28/50)

Tk

TET

EFo Tk
LN FLIMYIS

TOTHLE

. AFTER HOWURS SECURITY &8O FITREWASTOH CONTINUES,

Ii. AT EOMNS TakER

E. ERCE SEGREGSTED THE FLAMMaBLE LIDUIDE AND 0L 1D
OM-STTE,

(I ERCE REFOVED TRASH AND DEBRIS ON-SITE FOR DISFOSAL.

LLED MATERIAL IM THE TaAME FARM ARES

CONTINUED RESEARDCHING ALTERNASTE DISFOSAL METHODS
IalD REMSTMNING OMN-S81TE.

k. ERCE
Fidk ALl MATE

h -~



TIT. FUTURE PLAMNS

£ SLUDGE BULKING AND 8
CURT THLE.

L PRI FTEATION DFERSATIOMNSE TO

E. SULFURIL ADLD JUGE TO BE BULEED OMN-3ITE FUOR FUTURE
BlaPOEil..

o COLLECTION OF TRAZH AMD DEBRIS ON-SITE TD CONT I,

il FRPREGSRD NG

£ . ERCES TO COMNTIMNUE
For THE MaTiErly

-7

SESEARCHIMNG ALTERMATE DISPOS6L METHIDS
METHING OMN-SITTE,

. oo AT DRUFES SCHEDLL S FOR DISPISEA




Frooms

Tors
T

Teas

el dwveregls el

Lo, SITE

I

Tir.

nhu (AT

EGE CRYSTALL, AND CHOAELIE ELEEMAN

HOURS, FRIDAY MARCH 2, 19

P WEATHER: CEHLDY ARND BR O, TERFFTE TN THE LLOW 4075,

RMEL By EFA-1, TaT-2,

TODATE (DO 3701790

Co ESTIMSTED

TOTaLS

. AFTER HOWRS SEDURITY aND FIREWATOH CONTINUES.

o

AT EOME TakERM

FREFARTREG ACID DRUMS FOR TUESDAY 5 SHIPMENT
FacILITY.

(AT

CORMTIHUED REMOVING TRASH AND DEBERIS FROM S1ITE

. THAE i i DUFFSTER

L

) RIE YHQD“ - THI&
OH~-STTE.

SHTHG ALTERMSTE DISPOSAL METHODS
FIRERG OR-SITE.

BULEITMG ARD SOLTDIFICATION GFERST TONS T0

ACTD Juss TO BE BULKED ON-SITE FOR FUTURE




COLLEDT TOM OF  ThAEH AND DEBRIS Op-SITe TO CONTIMUE.

T RE

ORTALT WITH CRES AND FRF RESARDING
LY =i TE.

PR T

S5 OT0 CONTIMNUE R

A TE DISFOSAL METHODS
FaTERTALE RER -

VAL

70ACID DRUMS SCHEDULED FOR DISFOSAL 0N

F LS DUMFST TRANSFORTED OFF-51TE

- THED W

TR TO BE TRAMSFORTED OFF-51TE

Ui

FIRST LDiEE

FOR DIE




CEF AT
ot

Des ] 1 verrecis i Fee o g0

Mail Id

. AND CaraL.
FHILADELFHIA, FA
ATTHE  TIM FIELDS, GREGS CRYSTALL, AND CHARLIE FLEEMAN

Ia SETLEAT IO {0&

HOURS, SUMDAY MaRCH 4, LS

Aa WEATHER:  COLD alND BREEZY. TEMF'S I THE LOW 4078,

B, FERSOMMEL ORI

TaT-1, BERCE

. EBTIMGTED O

TO AT (OO 2701075070

ERa TRNDT
LIRALL. OO AT

TOTALD

. EFTER HOURS SECURTTY  AND FIREWSTOH CORNTIMUES,

It AT EORE TakEM

= AL
PR TED
GECOMN &

[ EFa A TAT ERIFETER STTE ITNSFECTION ARMND
CEHRLG FIMD RO PLUME, BUT VERIFIED SOURCE OF GLUR,

FRODUCT O GROUMD FROM
#172, WHICH ORIGINATED

ST LGEATED
AT
Ly FOLIND

MADE BERNTRY IRNTO HOT Z0ME &AMD TR
i VT LOMRSRY TakE i o
WHERE LAaB Fok

TRIVEH
Dl e LOC
PO EVTDENCE OF

o
e

CHAMNEED O TN GER

WHER GEMNERATOR Wa




. OGN, e POMELL OFF ST

SREDCTAT OFF SITE.

T FUTWURE FLAMNE

ATIOND TO CONTIMNUE &% BOH




L
FHILADELFHIA, PO
Ty TIW FIELDE,

Lo ARD CHORLTE ELEEMAN

I. SITUAT UM (1 DY MAF

THER

SUNNY, TEMF'S 1IN THE

Il D

3{d

T DaATE S (COR S/704790)

Co EuTIMaATED

By OF

ST LM T

E.

SORTED Db
JIDEMCE  OF

1T kb
DOT BHIF




SO TR TOAT TON

REGLIEST FOR &1

OF

TE

DETL TG




E-aye

Tt

R EE AR

CHERL TE

N
L5300

MARCH &,

TEMF 5

L TGEHT

COLD WITH

WHEATHE R

iiw

O
[ DURTTY AaND FIREROTOM COMT TR
1. AT IOMNS TaREEM

O

AFLE L

[



TOORE DRAF




To: ERD/OERR (EPABB1Y)
To: REGIONO3.TAT {EPAD322)
To: RRC (EPAS374)
From: REGIONO3.TAT (EPA9322) Delivered:
Sublject: EZ POLREP #2256
Mail Id: IPM-163-8005617-102571154

POLREP #225
k7 CHEMICAL CO SITE
TAUREL AND CANAL OTOERTS
PHILADELPHIA, PA

Thu 17-May-90 11:23 EDT

ATTN: TIM FIELDS, GREGG CRYSTALL. AND CHARLIE KLEEMAN

I. SITUATION (1700 HOURS., THURSDAY MARCH 8,

1990)

A. WEATHER: COOL AND SUNNY., TEMP'5 IN THE MID 40°5.

B. PERSONNEL ON SCERE: EPA-1. TAT-3, ERCS5-12, MEDIC-1

C. ESTIMATED COSTS TO DATE (COB 3/07/90)

AGENCY COSTS TO DATE
REGIONAL ERCS $ 2,186.754
TAT 252,780
U5CG/LAST 23.411
EPA DIRECT 81,559
EPA INDIRECT 139,426

UNALLOCATED FUNDS ————

TOTALS $ 2.683.930

CEILING

$ 2,230,000
289,500
23,411
106,400
172,150
121.600

$ 2.993.061

D. AFTER HOURS BECURITY AND FIREWATCH CONTINUES.

IT. ACTIONS TAKEN

A. ANALYTICAL RUN ON TANK SAMPLES.

B. 6 ACIDS TRANSFERRED FOR DISPOSAL IN .

C. 44 SLUDGES WERE BULKED.
III. FUTURE PLANS
A. CONTINUE SOLIDIFICATION OF SLUDGES.

B. DECON Z SKIP LOADERS.

C. BULKING OF SMALL CONTAINERS PLANNED.

(GEORGE ENGLISH. 0S3C
U5 EPA REGION III
PHILADELPHIA. PA

DRUMS.
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